
CRC Project 

Total Estimated 

Budget

Estimated 

accomplishments  

through 2022 2018 Budget 2018 Goals Contract Release

Impleme

ntation 

dates

Contruction of a 

CRC Faciity $19,261,125 

Construction and 

Operation of Least 

One CRC

Architect $241,000; 

Environmental 

$60,000; Admin. 

$35,000

Review of 

Properties; 

Initial 

Enviromental 

Review; 

Envioronmental 

Contract Late Spring Jun-19

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

CRC

Property Solicitation

Propety Soliciation Deadline

Evaluation of Proposals

Narowing Down Property Options

Additional Property Due Diligence

Hire a Consultant

Board/State Approval to Proceed

Evnvironmetal Impact Study

Hire a Consultant

Environmental Study

2018 Community Reslience Center Work Plan

2018 CRC Planning


